CALIFORNIA REGIONAL WATER QUALITY CONTROL RBOARD
SAN FRARCISCO BAY RBEGIONW

GRUER NG. 77-32
ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

Ovder Directing the City of Pittsburg ~ Montezuma Flant (hereinafrer discharger)
to comply with requirvements prescribed by the California Regional Water Ounality
Centrel Board, San Francisco Bay Region in Order No, /77=38 (NPDES permit

Ko, CAOD3T508),

The California Regional Water Quality Control Board, San Francisco Bay Region
finds that:

Lo This Board on May 17, 1977, adopted Order No. 77-38  prescribing
waste discharge reguirements including a compliance time schedule
for the City of Pittsburg - Montezuma Plant in accordance with the
statutory requirements of the Federal Water Pollution Control Ack
and the California Water Code. The WPDES permit containg a
conpliance date of July 1, 1977, for achieving the secondary
effluent limitations as required Ly the Federal Act.

2 The discharger has submitted evidence which documents that the
above recguirements contained in Order No, 7738 cannot be
achieved because of delays in completion of an Environmental Impact
Statement. The delays were caused by local and other governmental
agencles, which was bevond the City's control.

3. The discharger has suvbmitted a time schedule by which he can achieve
the regquirements contained in Order No. 7738,

4o The Board has notified the discharger and interested agencies and
persons of its intent to adopt a time schedule for compliance.

5. The Board in a public hearing heard and considered all conrments
pertaining to this discharger’s ability to achieve compliance.

Ui I8 HBEREBY ORDERED, that in accordance with Water Code Ssotion 13300, the
City of Pittsburg, shall comply with Provision E.2.a of Orvder No. 77-38

according to the following time schedule:
Task Completion Date Report of

Compliance Due

Status report on completion of
plans and gpecifications - Qctober 15, 1977

Status report on completion of
plans and specifications Januvary 1, 1978 Januvary 15, 1978

Submit complete plans and
specifications May 1, 1978 May 15, 1978

Award congtruction contract November 1, 1978 November 15, 1978



Report of

Taglk Completion Date Compliance Due
Status report I on construction - July 1, 1979
Status veport LI on construction - February 1, 1980
Status report IIT on construction - October 1, 1980
Conplete construction March 1, 198l March 15, 1981
Full compliance May 1, 1981 May 15, 1981

2 This Order expires on August 1, 198l. This Board declares that it
shall not undertake further enforcgement action to bring the discharger
into compliance with sccondary effiuvent limitations by July 1, 1877
as contained in Qrder No. 77-38 provided:

Ao The discharger complies fully with all terms of the time
schedule contained in this Order;

e The discharger complies fully with all terms of the permit
with the exception of the provision E.2.a;

Ceo Circumstances do not occur which would warrant modification of
the permit or time schedule; and

de Circumstances do not ocour which would warrant an action under
Saction 504 of the Federal Water Pollution Contxroel Act.

The action taken by this Board pertaining to the time schedule does
not preclude the possibility of actions to enforce the permit by
third parties pursuant to Scction 505 of the Federal Water Pollution
Control Act.

I, Fred H., Dierker, Executive O0fficer, do hereby certify the foregoing is a
full, true, and correct copy of an Order adopted by the California Reglonal
Water Quality Control Board, San Francisco Bay Region, on May 17, 1977,

FRED H, DIERKER
Brecutive Officer



